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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7. Org.

James Meringer 10/31/03 03-0736 — 1-301-925-0452 | 3131 SCM

8. CCR Title: Release of EMD Task 101 Procurement Management Plan, 117-EMD-001

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/30/03

Uma Seneviratne /s/ 10/31/03 for James Meringer I CCR

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Update ECS/EMD Baseline Dog| fill in Block 27).

Robert Busey Jr. /s/ 10/31/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:N/A

checklist): Impact:

117-EMD-001 N/A

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A 10/31/03 None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [J]Tech Ref. [[JGSFC []Other:
EMD Statement of Work (NAS5-03098), Task 101, Contract Data Requirement LIST (CDRL) #017

23. Problem: (use additional Sheets if necessary)
EMD Task 101, Statement of Work requires a Procurement Management Plan to be delivered within 3 months after task authorization.

24. Proposed Solution: (use additional sheets if necessary)
Deliver Procurement Management Plan in accordance with EMD contract NAS5-03098, Contract Data Requirements List (CDRL)
ltem #017. Deliver electronic version, as well as 10 hardcopies to Contracting Agency no later than October 31, 2003.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is “Emergency”):
EMD contract NAS5-03098 requires delivery of a Procurement Management Plan, due 10/31/03. A late delivery may
affect award fee.

28. Site(s) Affected: [JeEDF [pvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: |§pproved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Evelyn N. Nakamura
Fwd/ESDIS
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